

1 BILL NO. S-83-09-56

2 SPECIAL ORDINANCE NO. S-216-83

3 AN ORDINANCE approving Change Order
4 #1 for Res. #172-83, Memorial Park
5 Area Street Lighting, N.S.A., with
6 Weikel Line Co., in connection with
7 the Board of Public Works.

8 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order #1 for Res. #172-83,
11 Memorial Park Area Street Lighting, N.S.A., with Weikel Line
12 Co., in connection with the Board of Public Works, is hereby
13 ratified, and affirmed and approved in all respects. The reason
14 for the Change Order is:

15 Change Order #1 for Res. #172-83, Memorial
16 Park Area Street Lighting, N.S.A., was
17 necessary because on original plan, the
18 alley approach on the north side of Randall
19 between Grant and Wabash was not to be
20 removed and reinstalled. The driveway
21 just east of Grant on the north side of
22 Randall was to be reinstalled as a single
23 wide drive when in actuality it should
24 have been figured as a double drive thus,
25 the difference in quantities on the in-
26 stallation of new curbface;

27 the Change Order increase is Eighty-Two and 23/100 Dollars (\$82.23).

28 SECTION 2. Prior Approval was received from Council
29 with respect to this Change Order on September 20, 1983. Two (2)
30 copies of the Change Order attached hereto are on file with the
31 City Clerk and are available for public inspection.

32 SECTION 3. That this Ordinance shall be in full force
33 and effect from and after its passage and any and all necessary
approval by the Mayor.

34 Samuel J. Talarico
35 Councilmember

36 APPROVED AS TO FORM
37 AND LEGALITY

38 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Talarico, seconded by Lin Quinto, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 9-21-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Lin Quinto, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-11-83

Sandra E. Kennedy
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~TONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. J-216-83 on the 11th day of October, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. E. Clark
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of October, 1983, at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 18th day of October, 1983, at the hour of 3 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

CHANGE ORDER

73-181-2

9/16/83

Resolution No. 172-83

Board Order No. 79-82

Date

Change Order No. 1
 Project No. _____
 Name of Project MEMORIAL PARK AREA

To: The Weikel Line Co.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
003	152LF	Install 2/c &/or 1/c#4 alum wire in trench or conduit	0.35	\$ 53.20	
004	3LF	Trench in earth - .20" deep	0.88	2.64	
005	118LF	Bore or push 1½" tubing under drives, trees, walks, streets, etc.	4.11	484.98	
006	1295LF	Fine grade, seeding & mulch	0.30	388.50	
008	24LF	Remove curb	1.25	30.00	
Total Decrease					
Total Increase					
Net (Decrease) (Increase) Contract Price					

The sum of \$ _____ is hereby (added to) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price

\$

Current Contract Price Adjusted by Previous Change Order

\$

New Contract Price Including this Change Order

\$

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Dan D. [Signature] (Chief Engineer) Date 9/7/83Accepted by: [Signature] (Contractor) Date 9/12/83Approved by: Carl E. O'Neal D.O.T. (City Engineer) Date 9-7-83Approved by: [Signature] (Owner) Date 9-16-83

[Signature]
[Signature]

Attested by: [Signature] Date 9-16-83

CHANGE ORDER

page 2 of 2

Resolution No. 172-83

Board Order No. 79-82

Date

Order No. 1

Project MEMORIAL PARK AREA

The Weikel Line Co.

(Contractor)

Attorneys:

are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
9	111 S.F.	Remove Concrete	0.25		\$ 27.75
10	582 S.F.	Install 6ft. curbface walk	1.90		1,105.80
11	4 Ton	Asphalt Patching	23.00	\$ 92.00	
Total Decrease				\$ 1,051.32	
Total Increase					\$ 1,133.55
Net (Decrease) (Increase) Contract Price					\$ 82.23

The sum of \$ 82.23 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 13,715.02

Current Contract Price Adjusted by Previous Change Order

\$

New Contract Price Including this Change Order

\$ 13,797.25

The time provided for completion in the contract for this project is (unchanged) (increased/decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David D. [Signature] (Chief Engineer) Date 9/7/83

Accepted by: [Signature] (Contractor) Date 9/12/83

Approved by: Carl E. O'Neal D.O.T. (City Engineer) Date 9-7-83

Approved by: [Signature] (Owner) Date 9-16-83

[Signature]

[Signature]

[Signature] Date 9-16-83

Change Order No. _____
Resolution No. _____
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: On original plan, the alley approach on the north side of Randall between Grant and Wabash was not to be removed and reinstalled. The driveway just east of Grant on the north side of Randall was to be reinstalled as a single wide, drive when in actuality it should have been figured as a double drive thus, the difference in quantities on installation of new curbface.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____ None

BILL NO. S-83-09-56

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 for Res. #172-83, Memorial Park
Area Street Lighting, N.S.A., with Weikel Line Co., in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

VICTURE L. SCRUGGS, VICE CHAIRMAN

MARK E. GIAQUINTA

PAUL M. BURNS

ROY J. SCHOMBURG

Samuel J. Talarico

Victure Scruggs

Mark E. Giaquinta

Paul M. Burns

R. J. Schomburg


Concurred 10-11-83

Sandra E. Kennedy

TITLE OF ORDINANCE Change Order #1 for Memorial Park Area Street Lighting, N.S.A.DEPARTMENT REQUESTING ORDINANCE Board of Public Works83-09-56

SYNOPSIS OF ORDINANCE The reason for Change Order #1 was necessary because on original plan, the alley approach on the north side of Randall between Grant and Wabash was not to be removed and reinstalled. The driveway just east of Grant on the north side of Randall was to be reinstalled as a single wide drive when in actuality it should have been figured as a double drive thus, the difference in quantities on installation of new curbface. The Weikel Line Company is the contractor.

PRIOR APPROVAL RECEIVED 9/20/83

EFFECT OF PASSAGE Facilitate completion of the project

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$82.23

ASSIGNED TO COMMITTEE _____